MONTHLY PROJECT OVERVIEW - February 2006

I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Project Location: I-5 from SR 526 to US 2 PIN: 100543N

Design-Builder: Atkinson - CH2M Hill, a Joint Venture WIN: A00543N

Design / Build Contract Summary Project Progress to Date

Contract Award: May 3, 2005 Design 57.1%

Notice to Proceed: May 31, 2005 Construction 22.7%

Original Contract Time: 1125 Calendar Days Overall 25.7%

Original Substantial Completion: June 29, 2008 0 10 20 30 40 50 60 70 80 90 100

$184,992,860
$217,404,335

Original Contract Amount:
Revised Contract Amount:

Project Status as of: February 28, 2006

Contract Days Elapsed: 273 of 1125 = 24.3%

Contract Amount Earned to Date: $55,825,723 = 25.7%

Contract Amount Earned This Period: $6,324,061 = 2.9%
Current Projected Completion Date: June 29, 2008 (on schedule)
Project Cash Flow
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(Weighted Percentage: 9% Design, 91 % Construction)

February 2006 Highlights
P .

Above, decorative retaining
wall panels are set in place
along the new Broadway
Flyover ramp adjacent to the
Lowell neighborhood. Above
right, crews place wood cross-
beams to build working
platforms on the new
Broadway Flyover bridge
girders over I-5. Right,

Design / Build Schedule Summary

Design: Project design continued progress in all disciplines, with significant
emphasis on widenings of Everett Ave., BNRR, and 41st Street
overcrossings at I-5 as well as the 41st Street overcrossing at Broadway.
Significant progress was also made with the North Segment roadway
widening design, several utility relocation designs, and with all design
disciplines on the 41st Street interchange.

Construction: Work completed on the Broadway Flyover concrete girder
erection and started on diaphragm work and deck forming. Work continued
on substructures at Pacific Ave. and Hewitt Ramp overcrossings,
foundations at Lowell Road overcrossing, South Segment NB/SB grading and
drainage, NB ITS ductbank, and MSE Retaining Wall 4 panel setting. Work
started on drilling shafts for Noise Wall 2, South Segment SB outside asphalt
paving and utility relocations at BNSF/36th Street overcrossing. Off-site
fabrication work completed on W. Pacific Ave. overcrossing concrete girders
and MSE Retaining Wall 8 panels, continued on Noise Wall 2 panels, and
started on MSE Retaining Wall 17A panels.

Summary Project Schedule
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concrete girders are carefully
positioned to allow cranes to

hoist them into place atop the
bridge piers.

Quality Control/Quality Assurance

To date, three design and 99 construction audits have been performed
by WSDOT and recorded in the CATS program to measure
specification conformance, resulting in 38 NCI's. The Design-Builder
has issued 7 NCR's. The Design-Builder's Q/A program is recording
all material test results in a statistical analysis database for materials
testing in the WSDOT SAMs system. Test results indicate materials
incorporated into the project meet specifications. The Design-Builder
is implementing a training program for their Q/A testers to be fluent in
WSDOT standards and test methods.

Risks / Challenges / Issues

- Execute agreement with BNSF Railroad for the Main Street
Agqueduct.

- Scheduling and sequencing construction of the 1-5 widening over
BNSF tracks and ROW with the BNSF imposed no-work times.

- Maintain environmental compliance during heavy spring rain season.
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Public Information & Community Outreach

- Feb. 1 Presentation to Everett Rotary Club

- Feb. 13 - 20 Meet with affected 41st St. neighborhoods

- Feb. 22 Everett City Council meeting - 41st St. detour approved
- Feb. 23 Begin outreach for 41st Street Bridge closure / detour

- Feb. 28 Council of Neighborhoods meeting

Upcoming Activities - March 2006

- Start erection of Noise Wall 2 panels

- Construct and pave South Segment SB widening to the outside

- Construct and pave South Segment NB widening to the inside

- Continue installing retaining wall panels in the Lowell neighborhood
- Execute agreement with BNSF for the Main Street Aqueduct

For more information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/

IT'S YOUR NICKEL.
WATCH IT WORK.

“Washington’s Future Just Got Better ”
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